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In the Eastern Branch the phaseout of the NIS program
is proceeding smoothly (but not painlessly). Since May
1973 the staff has been reduced from 1§ to 7, including the
branch secretary. In that time the processing of five
General Surveys and five detailed sections has been completed.
Only six more Surveys remain on the schedule, and two of these.
are nearing completion. Seven more detailed sections are on

the books, with work begun on all but two of them.

The estimated date for the completion of the Eastern
Branch workload is March 1974, provided the contributions
arrive on schedule and the staff stays at the present level.

To accomplish this task, juggling of responsibilities and some
extra effort will be involved, i.e., combining the editing

and coordinating of chapters and the writing of the Country
Profile on Turkey with editing that Survey. The workload could
conceivably be accomplished with the loss of two more

professionals, but probably not before May 74.
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